

## ABSTRACT

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

Read:

\*\*\*\*\*

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 31.7.2015 (172 days) for the work "R/f G.Halli (Somappa) Temple to Badinehal road – Thovi road bypass road at Yerigera with an amount of Rs.175.00 lakh" in Kurnool District, without penalty, as the delay is not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.
3. A copy of this order is available on the internet and can be accessed at the address: [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

Dr.K.S.JAWAHAR REDDY  
SECRETARY TO GOVERNMENT

Sc/Sf.

SECTION OFFICER